



The Task Force to Strengthen the Health and Promote the Environment of S.C.

“Helping SHaPE a better future of health and environmental services for all South Carolinians”

Key Milestones

Milestone	Date
DHEC Agency Director to present formal plan to Board in open session and receive approval to proceed.	April 8, 2021
First meeting of full task force – organizational meeting	Early June
Subcommittee Meetings – Area Overviews and Discussion	Early June
Public Comment and Discussion	June – November
Presentation of Initial Subcommittee Findings to Full Task Force	Early August
Subcommittee Meetings – Discussion and Recommendations	Late July – August
Full Task Force Meeting – Subcommittee Presentations and Recommendations, Discussion, Adoptions/Rejection of Recommendations	September
Report writing with subcommittee chairs	September – October
Provide draft report to Full Task Force and publish on SHaPE SC webpage for final feedback and input	Mid October
Presentation of the Finalized Report to Full Task Force	Late October

Presentation of Report to Board	November 10, 2021
Presentation of Report to Governor and Legislature	Late November